

RAMP PROCUREMENT PLAN
Feb 2017

GOODS/NON-CONSULTING SERVICES

Contract Reference Number		Description	Type	Lots/Packages	Review	Proc. Method	Draft bidding docs	Bank's NO	SPN/IFB	Bid opening	Bid Evaluation Report	NO	Contract Award	Contract Signature	Contract Completion date (including Warranty)	Contractor's name	
RAMP/1-SR	plan	HW, SW and training for PDC, SDC and DWC	G; TR	1	Prior	ICB	14-Mar-14	28-Mar-14	4-Apr-14	27-May-14	19-Jun-14	9-Jul-14	16-Jul-14	15-Aug-14	20-Mar-15	Telekom Communications (RO)	
	revised						30-Sep-14	6-Oct-14	7-Oct-14	9-Dec-14	27-Jan-15	10-Feb-15	10-Feb-15	24-Feb-15	12-Jun-18		
	actual						29-Sep-14	27-Oct-14	28-Oct-14	9-Dec-14	12-Mar-15	17-Mar-15	23-Mar-15	22-May-15			
RAMP/1-WS	plan	Workstations, monitors and multifunctional printer	G	1	Prior	ICB	14-Mar-14	28-Mar-14	4-Apr-14	27-May-14	19-Jun-14	9-Jul-14	16-Jul-14	15-Aug-14	20-Mar-15	ETA2U SRL (RO)	
	revised						30-Sep-14	6-Oct-14	7-Oct-14	18-Nov-14	2-Dec-14	16-Dec-14	23-Dec-14	30-Dec-14	20-Mar-18		
	actual						26-Sep-14	2-Oct-14	2-Oct-14	17-Nov-14	5-Dec-14	15-Dec-14	16-Dec-14	17-Feb-15			
RAMP/2	plan	HW, SW and training for PDC, SDC and DW	G; NCS; TR	1	Prior	ICB	15-Feb-17	28-Feb-17	7-Mar-17	26-Apr-17	21-May-17	10-Jun-17	17-Jun-17	15-Jul-17	15-Dec-17		
	revised						11-Dec-18	25-Dec-18	25-Dec-18	5-Feb-19	26-Feb-19	5-Mar-19	12-Mar-19	9-Apr-19	6-Sep-21		
	actual																
RAMP/3	plan	IT Infrastructure Technical Services	NCS	1	Post	NCB	7-Jan-14	21-Jan-14	28-Jan-14	19-Mar-14	14-Apr-14	5-May-14	12-May-14	9-Jun-14	30-Sep-18		
	revised						11-Dec-18	25-Dec-18	25-Dec-18	5-Feb-19	5-Mar-19	12-Mar-19	19-Mar-19	16-Apr-19	12-Apr-22		
	actual																
RAMP/4	plan	Data Center Network Infrastructure	G; NCS	2	Prior	ICB	7-Jan-14	22-Jan-14	29-Jan-14	20-Mar-14	15-Apr-14	5-May-14	12-May-14	9-Jun-14	20-Dec-16	JV DataNet Systems SRL (RO)	
	revised						10-Oct-14	22-Dec-14	12-Jan-15	16-Mar-15	13-Apr-15	27-Apr-15	11-May-15	18-May-15	4-Oct-18		
	actual						25-Nov-14	22-Dec-14	8-Jan-15	10-Mar-15	9-Apr-15	-	-	-	-		-
	rebid						16-Nov-15	30-Nov-15	2-Dec-15	2-Feb-16	14-Apr-16	28-Apr-16	12-May-16	18-Jul-16	13-Dec-19		
	rebid						16-Nov-15	25-Nov-15	26-Nov-15	17-Mar-16	18-Apr-16	26-Apr-16	10-May-16	31-Aug-16			
RAMP/5	plan	COTS Revenue Management Software	G; TR	Two stage ICB	Prior	ICB	2-Dec-14	10-Feb-15	11-Feb-15	1-Apr-15	5-May-15	2-Jun-15	x	x	x		
	revised						7-Aug-15	2-Nov-15	5-Nov-15	14-Apr-16	15-Apr-17	29-Apr-17	x	x	x		
	actual						7-Aug-15	17-Nov-15	18-Nov-15	14-Apr-16							
							x	x	14-Aug-15	25-Sep-15	6-Nov-15	4-Dec-15	7-Dec-15	4-Jan-16	2018		
							x	x	29-Apr-17	24-Jun-17	2-Oct-17	16-Oct-17	13-Nov-17	11-Dec-17	9-Dec-25		
RAMP/7	plan	Modeling SW Licenses	G	1	Post	S	7-Jan-15	-	7-Jan-15	22-Jan-15	26-Jan-15	-	29-Jan-15	2-Feb-15	1-Apr-15	MBL Computers SRL	
	revised						27-Nov-15	-	27-Nov-15	21-Dec-15	18-Jan-16	-	8-Feb-16	7-Mar-16	10-May-16		
	actual						24-Nov-15	-	24-Nov-15	18-Jan-16	22-Jan-16	-	5-Feb-16	11-Mar-16	13-May-16		
RAMP/8	plan	E-Audit Tool Licenses and Training	G; TR	1	Prior	ICB	1-Sep-14	15-Sep-14	22-Sep-14	11-Nov-14	5-Dec-14	29-Dec-14	5-Jan-15	2-Feb-15	1-Jun-15	CaseWare Idea Inc (Canada)	
	revised						11-Jan-16	25-Jan-16	26-Jan-16	15-Mar-16	5-Apr-16	31-Oct-16	14-Nov-16	21-Nov-16	10-Apr-17		
	actual						29-Dec-15	7-Jan-16	8-Jan-16	24-Feb-16	14-Mar-16						
	rebid						07-Jul-16	14-Jul-16	14-Jul-16	11-Aug-16	08-Sep-16	15-Sep-16	13-Oct-16	10-Nov-16	01-Apr-20		
	rebid						16-Aug-16	-	16-Aug-16	15-Sep-16	17-Oct-16	-	01-Nov-16	20-Dec-16			
RAMP/9	plan	Project Management Licenses	G	1	Post	S	15-Jan-14	24-Jan-14	24-Jan-14	14-Feb-14	20-Feb-14	27-Feb-14	28-Feb-14	3-Mar-14	31-Mar-14	Comparex Romania SRL	
	revised						10-Apr-14	23-Apr-14	28-Apr-14	12-May-14	19-May-14	27-May-14	28-May-14	11-Jun-14	14-Sep-14		
	actual						10-Apr-14	23-Apr-14	28-Apr-14	12-May-14	19-May-14	27-May-14	28-May-14	16-Sep-14	7-Oct-14		
RAMP/13	plan	Logistics for Training Year 2016	TR	1	Prior	NCB	9-Oct-15	23-Oct-15	30-Oct-15	30-Nov-15	7-Dec-15	4-Jan-16	18-Jan-16	15-Feb-16	30-Dec-16	LDK Consultants Engineers & Planners SRL	
	revised						5-Nov-15	19-Nov-15	20-Nov-15	7-Jan-16	4-Feb-16	25-Feb-16	10-Mar-16	7-Apr-16	31-Mar-17		
	actual						20-Nov-15	27-Nov-15	2-Dec-15	7-Jan-16	18-Jan-16	21-Jan-16	12-Feb-16	21-Mar-16	22-Dec-16		
RAMP/14	plan	Logistics for Training Year 2017	TR	1	Post	NCB	10-Oct-16	24-Oct-16	31-Oct-16	30-Nov-16	7-Dec-16	4-Jan-17	18-Jan-17	15-Feb-17	30-Dec-17	LDK Consultants Engineers & Planners SRL	
	revised						5-Sep-16	-	5-Sep-16	3-Oct-16	24-Oct-16	-	31-Oct-16	28-Nov-16	30-Dec-17		
	actual						14-Sep-16	-	14-Sep-16	11-Oct-16	21-Oct-16	-	31-Oct-16	30-Dec-16			
RAMP/15	plan	Logistics for Training Year 2018	TR	1	Post	NCB	5-Sep-17	19-Sep-17	26-Sep-17	26-Oct-17	2-Nov-17	30-Nov-17	14-Dec-17	11-Jan-18	30-Dec-18		
	revised																
	actual																
RAMP/16	plan	Procurement Training	TR	Multiple		DC											
	revised																
	actual																
RAMP/18	plan	Operating Costs	OC	Multiple													
	revised																
	actual																
RAMP/20	plan	Project Management training	TR	1	Prior	S	3-Jun-14	10-Jun-14	13-Jun-14	20-Jun-14	26-Jun-14		2-Jul-14	7-Jul-14	12-Dec-14	Trilex Consulting SRL	
	revised						28-Mar-14	10-Apr-14	11-Apr-14	24-Apr-14	30-Apr-14		8-May-14	19-May-14	14-Sep-14		
	actual						28-Mar-14	10-Apr-14	11-Apr-14	24-Apr-14	30-Apr-14		8-May-14	23-May-14	10-Jun-14		
RAMP/21	plan	Training for PMU staff (Procurement, financial, monitoring etc) (ILO)	TR	Multiple	Prior	DC								2014	2018		
	revised																
	actual																
RAMP/22	plan	Prince2 Project Management Training for RAMP Team Leaders	TR	1	Post	S	15-Jan-15	26-Jan-15	27-Jan-15	3-Feb-15	4-Feb-15	11-Feb-15	12-Feb-15	27-Feb-15	30-Jun-15	Trilex Consulting SRL	
	revised						26-Jan-15	-	26-Jan-15	16-Feb-15	24-Feb-15	-	25-Feb-15	14-Apr-15	7-May-15		
RAMP/23	plan	Training for Fiscal Procedural Code	TR	1	Prior	NCB	4-May-15	11-May-15	11-May-15	1-Jun-15	8-Jun-15	15-Jun-15	22-Jun-15	7-Jul-15	31-Dec-15	KPMG Tax SRL	
	revised						29-Jun-15	6-Jul-15	7-Jul-15	21-Jul-15	16-Oct-15	23-Oct-15	6-Nov-15	5-Jan-16	31-Dec-16		
	actual						9-Jul-15	2-Sep-15	7-Sep-15	5-Oct-15	16-Oct-15	20-Oct-15	8-Dec-15	8-Feb-16	5-Aug-16		
RAMP/24	plan	Taxpayers Campaigns	NCS	1	Post	NCB	1-Mar-16	16-Mar-16	17-Mar-16	14-Apr-16	28-Apr-16	12-May-16	26-May-16	23-Jun-16	31-Dec-18		
	revised						1-Mar-18	16-Mar-18	17-Mar-18	14-Apr-18	28-Apr-18	12-May-18	26-May-18	23-Jun-18	31-Mar-19		