RAMP PROCUREMENT PLAN GOODS/NON-CONSULTING SERVICES
December 2015

Contract Reference Number		Description	Type	Lots/Packages	Review	Proc. Method	Draft bidding docs	Bank's NO	SPN/IFB	Bid opening	Bid Evaluation Report	NO	Contract Award	Contract Signature	Contract Completion date (including Warranty)	Contractor's name
RAMP/1-SR	plan	HW, SW and training for PDC, SDC and DWC	G; TR	1	Prior	ICB	14-Mar-14	28-Mar-14	4-Apr-14	27-May-14	19-Jun-14	9-Jul-14	16-Jul-14	15-Aug-14	20-Mar-15	Telekom Communications (RO)
	revised						30-Sep-14	6-Oct-14	7-Oct-14	9-Dec-14	27-Jan-15	10-Feb-15	10-Feb-15	24-Feb-15	12-Jun-18	
	actual						29-Sep-14	27-Oct-14	28-Oct-14	9-Dec-14	12-Mar-15	17-Mar-15	23-Mar-15	22-May-15		
RAMP/1-WS	plan	Workstations, monitors and multifunctional printer	G	1	Prior	ICB	14-Mar-14	28-Mar-14	4-Apr-14	27-May-14	19-Jun-14	9-Jul-14	16-Jul-14	15-Aug-14	20-Mar-15	ETA2U SRL (RO)
	revised						30-Sep-14	6-Oct-14	7-Oct-14	18-Nov-14	2-Dec-14	16-Dec-14	23-Dec-14	30-Dec-14	20-Mar-18	
	actual						26-Sep-14	2-Oct-14	2-Oct-14	17-Nov-14	5-Dec-14	15-Dec-14	16-Dec-14	17-Feb-15		
RAMP/2	plan	HW, SW and training for PDC, SDC and DW	G; NCS; TR	1	Prior	ICB	15-Feb-17	28-Feb-17	7-Mar-17	26-Apr-17	21-May-17	10-Jun-17	17-Jun-17	15-Jul-17	15-Dec-17	
	revised						15-Mar-17	29-Mar-17	29-Mar-17	17-May-17	7-Jun-17	21-Jun-17	5-Jul-17	12-Jul-17	6-Jan-21	
	actual															
RAMP/3	plan	IT Infrastructure Technical Services	NCS	1	Prior	NCB	7-Jan-14	21-Jan-14	28-Jan-14	19-Mar-14	14-Apr-14	5-May-14	12-May-14	9-Jun-14	30-Sep-18	
	revised						30-Jun-16	14-Jul-16	14-Jul-16	18-Aug-16	8-Sep-16	22-Sep-16	6-Oct-16	13-Oct-16	10-Oct-19	
	actual															
RAMP/4	plan	Data Center Network Infrastructure	G; NCS	2	Prior	ICB	7-Jan-14	22-Jan-14	29-Jan-14	20-Mar-14	15-Apr-14	5-May-14	12-May-14	9-Jun-14	20-Dec-16	
	revised						10-Oct-14	22-Dec-14	12-Jan-15	16-Mar-15	13-Apr-15	27-Apr-15	11-May-15	18-May-15	4-Oct-18	
	actual						25-Nov-14	22-Dec-14	8-Jan-15	10-Mar-15	9-Apr-15	-	-	-	-	
	revised rebid						16-Nov-15	30-Nov-15	2-Dec-15	2-Feb-16	1-Mar-16	15-Mar-16	29-Mar-16	26-Apr-16	31-Mar-19	
	actual rebid						16-Nov-15	25-Nov-15	26-Nov-15							
RAMP/5	plan	COTS Revenue Management Software	G; TR	Two stage ICB	Prior	ICB	2-Dec-14	10-Feb-15	11-Feb-15	1-Apr-15	5-May-15	2-Jun-15	x	x	x	
							7-Aug-15	2-Nov-15	5-Nov-15	28-Mar-16	16-Jun-16	30-Jun-16	x	x	x	
	revised						7-Aug-15	17-Nov-15	18-Nov-15							
							x	x	14-Aug-15	25-Sep-15	6-Nov-15	4-Dec-15	7-Dec-15	4-Jan-16	2018	
	actual						x	x	3-Jul-16	17-Aug-16	4-Oct-16	19-Oct-16	16-Nov-16	14-Dec-16	13-Dec-21	
RAMP/7	plan	Modeling SW Licenses	G	1	Post	S	7-Jan-15	x	7-Jan-15	22-Jan-15	26-Jan-15	x	29-Jan-15	2-Feb-15	1-Apr-15	
	revised						27-Nov-15	-	27-Nov-15	21-Dec-15	18-Jan-16	-	8-Feb-16	7-Mar-16	4-Apr-16	
	actual						23-Nov-15	-	23-Nov-15							
RAMP/8	plan	E-Audit Tool Licenses and Training	G; TR	1	Prior	ICB	1-Sep-14	15-Sep-14	22-Sep-14	11-Nov-14	5-Dec-14	29-Dec-14	5-Jan-15	2-Feb-15	1-Jun-15	
	revised						11-Jan-16	25-Jan-16	26-Jan-16	15-Mar-16	5-Apr-16	19-Apr-16	3-May-16	10-May-16	27-Sep-16	
	actual															
RAMP/9	plan	Project Management Licenses	G	1	Post	S	15-Jan-14	24-Jan-14	24-Jan-14	14-Feb-14	20-Feb-14	27-Feb-14	28-Feb-14	3-Mar-14	31-Mar-14	Comparex Romania SRL
	revised						10-Apr-14	23-Apr-14	28-Apr-14	12-May-14	19-May-14	27-May-14	28-May-14	11-Jun-14	14-Sep-14	
	actual						10-Apr-14	23-Apr-14	28-Apr-14	12-May-14	19-May-14		16-Sep-14	16-Sep-14	30-Sep-14	
RAMP/13	plan	Logistics for Training Year 2016	TR	1	Prior	NCB	9-Oct-15	23-Oct-15	30-Oct-15	30-Nov-15	7-Dec-15	4-Jan-16	18-Jan-16	15-Feb-16	30-Dec-16	
	revised						5-Nov-15	19-Nov-15	20-Nov-15	7-Jan-16	4-Feb-16	25-Feb-16	10-Mar-16	7-Apr-16	30-Dec-16	
	actual						20-Nov-15	27-Nov-15	2-Dec-15							
RAMP/14	plan	Logistics for Training Year 2017	TR	1	Prior	NCB	10-Oct-16	24-Oct-16	31-Oct-16	30-Nov-16	7-Dec-16	4-Jan-17	18-Jan-17	15-Feb-17	30-Dec-17	
	revised															
	actual															
RAMP/15	plan	Logistics for Training Year 2018	TR	1	Post	NCB										
	revised						10-Oct-17	24-Oct-17	31-Oct-17	30-Nov-17	7-Dec-17	4-Jan-18	18-Jan-18	15-Feb-18	30-Dec-18	
	actual															
RAMP/16	plan	Procurement Training	TR	Multiple		DC										
	revised															
	actual															
RAMP/17	plan	Equipment for communication activities	G	1	Post	S	13-Feb-15		2-Mar-15	17-Mar-15	25-Mar-15		6-Apr-15	15-Apr-15	15-Jul-15	
	revised						29-Jan-16		29-Jan-16	12-Feb-16	19-Feb-16		4-Mar-16	1-Apr-16	30-Jun-16	
	actual															
RAMP/18	plan	Operating Costs	OC	Multiple												
	revised															
	actual															
RAMP/20	plan	Project Management training	TR	1	Prior	S	3-Jun-14	10-Jun-14	13-Jun-14	20-Jun-14	26-Jun-14		2-Jul-14	7-Jul-14	12-Dec-14	Trilex Consulting SRL
	revised						28-Mar-14	10-Apr-14	11-Apr-14	24-Apr-14	30-Apr-14		8-May-14	19-May-14	14-Sep-14	
	actual						28-Mar-14	10-Apr-14	11-Apr-14	24-Apr-14	30-Apr-14		8-May-14	23-May-14	14-Sep-14	
RAMP/21	plan	Training for PMU staff (Procurement, financial, monitoring etc) (ILO)	TR	Multiple	Prior	DC								2014	2018	
	revised															
	actual															
RAMP/22	plan	Prince2 Project Management Training for RAMP Team Leaders	TR	1	Post	S	15-Jan-15	26-Jan-15	27-Jan-15	3-Feb-15	4-Feb-15	11-Feb-15	12-Feb-15	27-Feb-15	30-Jun-15	Trilex Consulting SRL
	revised															
	actual						26-Jan-15	-	26-Jan-15	16-Feb-15	24-Feb-15	-	25-Feb-15	14-Apr-15	13-Jun-15	