

Contract Reference Number		Description	Type	Lots/packages	Bank Review	Selection Method	Request of Exp of Interest	Submission of Exp of Interest	Short List of Const	Request for Proposals	NO short list&RFP	RFP Issued	Technical Proposal Opening	Eval of Technical Proposal	NO Techn. eval. report	Financial Proposal Opening	Final Eval Report	Draft Negotiated Contract	NO to Contract	Award of Contract Signature	Contract Completion date	Consultant name			
RAMP/CS/1	plan	Project definition, integration and implementation	CS, TR	1	Prior	QCBS	2-Oct-13	13-Nov-13	20-Jan-14	20-Jan-14	27-Jan-14	27-Jan-14	10-Mar-14	10-Apr-14	21-Apr-14	8-May-14	12-May-14	26-May-14	5-Jun-14	12-Jun-14	2018	JV Ernst & Young Romania			
	revised									1-Apr-14	10-Apr-14	10-Apr-14	26-May-14	11-Jul-14	21-Jul-14	28-Jul-14	1-Aug-14	3-Oct-14	8-Oct-14	22-Oct-14	2018				
	actual						16-Dec-13	10-Jan-14	20-Feb-14	4-Apr-14	30-Apr-14	5-May-14	10-Jun-14	25-Jul-14	9-Sep-14	16-Sep-14	16-Sep-14	17-Oct-14	30-Oct-14	5-Dec-14					
RAMP/CS/2	plan	Development of NAFA's Analytical Capacity	CS, TR	1	Prior	QCBS	2-Oct-13	6-Nov-13	14-Feb-14	14-Feb-14	28-Feb-14	28-Feb-14	10-Apr-14	25-Apr-14	12-May-14	21-May-14	23-May-14	10-Jun-14	25-Jun-14	1-Jul-14	30-Dec-16	JV Ernst & Young Romania			
	revised									25-Mar-14	25-Mar-14	6-May-14	27-May-14	6-Jun-14	13-Jun-14	18-Jun-14	15-Jul-14	25-Jul-14	8-Aug-14	2017					
	actual						24-Sep-13	15-Oct-13	5-Nov-13	4-Mar-14	27-Mar-14	31-Mar-14	6-May-14	6-Jun-14	17-Jun-14	23-Jun-14	23-Jun-14	1-Aug-14	7-Aug-14	16-Sep-14					
RAMP/CS/3	plan	Organization and management development	CS, TR	1	Prior	QCBS	1-Sep-14	1-Oct-14	10-Oct-14	10-Oct-14	17-Oct-14	17-Oct-14	17-Nov-14	8-Dec-14	22-Dec-14	8-Jan-15	13-Jan-15	26-Jan-15	3-Feb-15	9-Feb-15	30-Dec-15				
	revised				Post		29-Sep-14	29-Sep-14	29-Sep-14	10-Nov-14	2-Dec-14	8-Dec-14	8-Dec-14	29-Dec-14	-	26-Jan-14	31-Dec-16								
	actual						22-Aug-14	15-Sep-14	3-Oct-14	7-Oct-14	-	7-Oct-14	12-Nov-14	8-Dec-14	-	10-Dec-14	-								
RAMP/CS/4	plan	Development of internal control functions	CS, TR	1	Prior	QCBS	14-Mar-14	11-Apr-14	23-Apr-14	23-Apr-14	30-Apr-14	30-Apr-14	30-May-14	20-Jun-14	4-Jul-14	12-Jul-14	16-Jul-14	8-Aug-14	15-Aug-14	22-Aug-14	21-Nov-16	JV PwC Tax Advisors and Accountants (RO)			
	revised											15-Jul-14	25-Jul-14	4-Aug-14	8-Aug-14	29-Aug-14	24-Sep-14	8-Oct-14	2016						
	actual						10-Mar-14	27-Mar-14	5-May-14	15-May-14	23-May-14	23-May-14	23-Jun-14	21-Jul-14	4-Aug-14	7-Aug-14	7-Aug-14	19-Sep-14	25-Sep-14	24-Oct-14					
RAMP/CS/5	plan	Policy and Strategy development for HR	CS, TR	1	Prior	QCBS	10-Sep-14	8-Oct-14	22-Oct-14	22-Oct-14	10-Nov-14	11-Nov-14	15-Dec-14	15-Jan-15	30-Jan-15	11-Feb-15	13-Feb-15	25-Feb-15	9-Mar-15	16-Mar-15	21-Nov-16				
	revised									26-Sep-14	6-Oct-14	7-Oct-14	18-Nov-14	9-Dec-14	16-Dec-14	22-Dec-14	22-Dec-14	12-Jan-15	19-Jan-15	2-Feb-15					
	actual						1-Aug-14	25-Aug-14	22-Sep-14	24-Sep-14	2-Oct-14	2-Oct-14	5-Nov-14	28-Nov-14	10-Dec-14	16-Dec-14	16-Dec-14								
RAMP/CS/6	plan	Instituting an improved Appeals Process Review of Legislation and Rulings Development	CS, TR	1	Prior	QCBS	25-Jul-14	22-Aug-14	30-Sep-14	30-Sep-14	10-Oct-14	13-Oct-14	11-Nov-14	11-Dec-14	22-Dec-14	8-Jan-15	13-Jan-15	26-Jan-15	9-Feb-15	17-Feb-15	20-Oct-15				
	revised				Post		13-Oct-14	3-Nov-14	13-Nov-14	12-Jan-15	-	12-Jan-15	3-Mar-15	24-Mar-15	-	31-Mar-15	31-Mar-15	21-Apr-15	-	21-May-15	15-Sep-16				
	actual						23-Oct-14	24-Nov-14	15-Dec-14																
RAMP/CS/7	plan	Training for Fiscal Procedural Code	CS		Post	CQS	13-Nov-15	3-Dec-15	7-Dec-15	7-Dec-15		15-Dec-15	15-Jan-16	25-Jan-16							8-Feb-16	15-Sep-17			
	revised																								
	actual							15-Jan-15	5-Feb-15	20-Feb-15	20-Feb-15		20-Feb-15	13-Mar-15	27-Mar-15										
RAMP/CS/8	plan	Training for Penal Code	CS		Post	CQS	6-Nov-15	27-Nov-15	2-Dec-15	2-Dec-15		7-Dec-15	22-Dec-15	11-Jan-16							29-Jan-16	15-Sep-17			
	revised																								
	actual																								
RAMP/CS/9	plan	Training for Civil Code	CS		Post	CQS	20-Oct-15	6-Nov-15	20-Nov-15	20-Nov-15		30-Nov-15	22-Dec-15	7-Jan-16							15-Jan-16	15-Sep-16			
	revised																								
	actual																								
RAMP/CS/10	plan	Audit development and Audit techniques improvement	CS, TR		Prior	QCBS	8-Oct-13	4-Dec-13	14-Feb-14	14-Feb-14	28-Feb-14	28-Feb-14	10-Apr-14	5-May-14	15-May-14	29-May-14	2-Jun-14	20-Jun-14	30-Jun-14	1-Jul-14	20-Aug-17	AARC Ltd. (IRL)			
	revised									24-Mar-14	7-Apr-14	7-Apr-14	26-May-14	7-Jul-14	17-Jul-14	25-Jul-14	29-Jul-14	26-Sep-14	3-Oct-14	15-Oct-14	2017				
	actual						1-Nov-13	4-Dec-13	10-Jan-14	18-Apr-14	28-Apr-14	29-Apr-14	2-Jun-14	8-Jul-14	24-Jul-14	31-Jul-14	31-Jul-14	14-Oct-14	27-Oct-14	2-Dec-14					
RAMP/CS/11	plan	Operational assistance for Management of High Net Worth Individuals	CS	1	Prior	QCBS	4-Oct-13	20-Nov-13	20-Feb-14	28-Feb-14	10-Mar-14	10-Mar-14	10-Apr-14	28-Apr-14	7-May-14	20-May-14	23-May-14	10-Jun-14	20-Jun-14	1-Jul-14	19-Dec-14	JV AARC Ireland			
	revised									9-Apr-14	9-Apr-14	21-May-14	11-Jun-14	20-Jun-14	25-Jun-14	27-Jun-14	31-Jul-14	11-Aug-14	26-Sep-14	2016					
	actual						23-Oct-13	2-Dec-13	17-Mar-14	31-Mar-14	9-Apr-14	10-Apr-14	22-May-14	10-Jun-14	17-Jun-14	26-Jun-14	26-Jun-14	8-Aug-14	11-Aug-14	29-Sep-14					
RAMP/CS/12	plan	Anti-Fraud and Business Intelligence Development	CS	1	Prior	QCBS	9-Oct-13	11-Dec-13	5-Mar-14	5-Mar-14	12-Mar-14	12-Mar-14	15-Apr-14	9-May-14	16-May-14	28-May-14	30-May-14	16-Jun-14	30-Jun-14	15-Jul-14	30-Apr-17	JV PwC Tax Advisors and Accountants (RO)			
	revised									28-Mar-14	11-Apr-14	11-Apr-14	23-May-14	13-Jun-14	14-Jul-14	24-Jul-14	28-Jul-14	26-Sep-14	1-Oct-14	15-Oct-14	2017				
	actual						22-Oct-13	11-Dec-13	15-Jan-14	31-Mar-14	10-Apr-14	11-Apr-14	26-May-14	4-Jul-14	14-Jul-14	18-Jul-14	18-Jul-14	2-Oct-14	10-Oct-14	17-Nov-14					
RAMP/CS/13	plan	Enforcement Development	CS, TR	1	Prior	QCBS	14-Jul-14	1-Aug-14	15-Aug-14	15-Aug-14	1-Sep-14	10-Sep-14	19-Oct-14	20-Nov-14	2-Dec-14	10-Dec-14	15-Dec-14	15-Jan-15	30-Jan-15	2-Feb-15	30-Dec-17	JV PwC Tax Advisors and Accountants (RO)			
	revised				Post		5-Jun-14	8-Jul-14	1-Aug-14	1-Aug-14	7-Aug-14	8-Aug-14	11-Sep-14	8-Oct-14	-	9-Oct-14	13-Nov-14	-	10-Dec-14	27-Nov-14	2017				
	actual						10-Oct-13	18-Dec-13	20-Mar-14	20-Mar-14	10-Apr-14	10-Apr-14	20-May-14	20-Jun-14	30-Jun-14	10-Jul-14	15-Jul-14	30-Jul-14	11-Aug-14	18-Aug-14	30-Dec-16				
RAMP/CS/14	plan	Review of High Volume Revenue Processing Operations	CS	1	Prior	QCBS	1-Apr-14	23-Apr-14	7-May-14	7-May-14	16-May-14	16-May-14	27-Jun-14	14-Aug-14	26-Aug-14	5-Sep-14	8-Sep-14	29-Sep-14	9-Oct-14	9-Oct-14	30-Dec-16	JV PwC Tax Advisors and Accountants (RO)			
	revised									11-Jun-14	19-May-14	23-May-14	4-Jun-14	11-Jun-14	15-Jul-14	21-Aug-14	21-Aug-14	27-Aug-14	27-Aug-14	19-Sep-14	25-Sep-14		28-Oct-14		
	actual						5-Mar-14	20-Mar-14	4-Apr-14	4-Apr-14	15-Apr-14	15-Apr-14	25-Jun-14	25-Jul-14	11-Aug-14	21-Aug-14	25-Aug-14	10-Sep-14	25-Sep-14	29-Sep-14	30-Nov-16				
RAMP/CS/15	plan	Develop and implement New Taxpayer Service Concept	CS, TR	1	Prior	QCBS	28-Mar-14	15-Apr-14	29-Apr-14	29-Apr-14	6-May-14	6-May-14	15-Jul-14	25-Jul-14	4-Aug-14	14-Aug-14	19-Aug-14	1-Oct-14	6-Oct-14	24-Dec-14	7-Apr-18				
	revised									23-Apr-14	23-Apr-14	6-May-14	23-May-14	23-May-14	6-Aug-14	11-Aug-14	19-Aug-14	19-Aug-14	25-Nov-14	1-Dec-14					
	actual						28-Feb-14	14-Mar-14	31-Mar-14	31-Mar-14	10-Apr-14	18-Apr-14	30-May-14	30-Jun-14	15-Jul-14	25-Jul-14	30-Jul-14	15-Aug-14	25-Aug-14	10-Sep-14	30-Dec-15				
RAMP/CS/16	plan	Design Communication Strategy and Develop Public Relations Skills	CS, TR	1	Prior	QCBS	21-Nov-13	13-Jan-14	4-Mar-14	31-Mar-14	9-Apr-14	10-Apr-14	19-May-14	17-Jun-14	25-Jun-14	30-Jun-14	30-Jun-14	26-Aug-14	9-Sep-14	13-Oct-14	2015	JV Ecorys Poland			
	revised																								
	actual						7-Oct-13	27-Nov-13	3-Mar-14	3-Mar-14	12-Mar-14	12-Mar-14	11-Apr-14	12-May-14	20-May-14	28-May-14	30-May-14	16-Jun-14	30-Jun-14	11-Jul-14	30-Sep-18				
RAMP/CS/17	plan	Annual Surveys (Taxpayers, Internal Staff, Compliance), Focus Groups, Campaigns, Training in Survey Analysis	CS, TR	1	Prior	QCBS	25-Nov-13	8-Jan-14	13-Feb-14	28-Mar-14	8-Apr-14	10-Apr-14	15-May-14	30-May-14	10-Jul-14	18-Jul-14	21-Jul-14	11-Aug-14	21-Aug-14	4-Sep-14	2018	JV Deloitte Consultanta (RO)			
	revised									3-Apr-14	3-Apr-14	15-May-14	30-May-14	10-Jul-14	18-Jul-14	21-Jul-14	11-Aug-14	21-Aug-14	28-Oct-14						
	actual						30-Sep-14	15-Oct-14	30-Oct-14	30-Oct-14	17-Nov-14	17-Nov-14	22-Dec-14	20-Jan-15	30-Jan-15	12-Jan-15	16-Feb-15	2-Mar-15	16-Mar-15	23-Mar-15	30-Dec-15				
RAMP/CS/18	plan	Taxpayer Campaigns (Registration Update and to be defined)	CS	1	Prior	QCBS	2-Mar-15	30-Mar-15	14-Apr-15	14-Apr-15	-	14-Apr-15	26-May-15	16-Jun-15	21-Jun-15	21-Jun-15	12-Jul-15			26-Jul-15	2018				
	revised				Post																				
	actual						8-Jul-14	15-Jul-14	30-Jul-14	30-Jul-14		1-Jul-14	1-Aug-14	20-Aug-14									1-Sep-14	2018	
RAMP/CS/19	plan	Internal Campaigns to accompany the RMS implementation	CS	1	Post	CQS	2-Mar-15	30-Mar-15	14-Apr-15	14-Apr-15	-	14-Apr-15	26-May-15	16-Jun-15						26-Jul-15	2018				
	revised																								
	actual																								
RAMP/CS/20	plan	Procurement Adviser	CS	1	Prior	IC	2-Oct-13		25-Oct-13		1-Nov-13									7-Nov-13	11-Nov-13	15-Nov-13	2018	PFA Voicu C. Victor Constantin (RO)	
	revised																								
	actual						9-Sep-13	30-Sep-13	22-Oct-13		26-Oct-13								8-Oct-13	29-Nov-13	5-Dec-13	24-Dec-13			
RAMP/CS/21	plan	IT Procurement Expert	CS	1	Prior	IC	2-Oct-13		25-Oct-13		1-Nov-13									7-Nov-13	11-Nov-13	15-Nov-13	2018	Craig Russell Neal (USA)	
	revised																								
	actual						3-Oct-13	21-Oct-13	8-Nov-13		20-Nov-13								4-Nov-13	2-Jul-14	31-Jul-14				
RAMP/CS/22	plan	Translation Services	CS	1	Prior	CQS	2-Oct-13		1-Nov-13	15-Nov-13	18-Nov-13	18-Nov-13	17-Dec-13	7-Jan-14						7-Jan-14	14-Jan-14	30-Jan-14	31-Jan-14		